
A crew places concrete on the roof deck of the CVC at the northern end of the site.  The two large Great Hall skylight openings can be
seen in the center and top center of photo.  The steel crossbeam structure above the visitor screening zone at the far left-center of the
photo is the last area of the roof deck to be covered.  The roof deck over the entire CVC facility will be in place by the end of October.

   

    

This Week – Ongoing Work – 10/18/04 through 10/22/04
East Front Plaza Highlights:
•  Crews continue to build mechanical spaces, erect formwork, pour concrete, and install utilities throughout the site.
•  Stone masons have now placed more than 78,000 8-inch square granite pavers on the CVC roof deck.  The pavers will

cover the western half of the CVC roof deck in time for the inauguration in January 2005.
•  All structural steel beams and columns are in place for the CVC roof deck in the northeast quadrant and crews continue

to install steel roof decking sheets over this last exposed area of the facility.
•  More than 95 percent of the interior concrete structural walls for the visitor screening zone have been completed.
•  More than 90 percent of the Congressional Auditorium’s mezzanine level concrete floor slab has been placed.
•  Trucks will begin delivering soil to begin restoration of the rectangular grassy areas along the western half of the East

Front Plaza.
•  Equipment will begin to arrive late this week for the dismantling of the tower crane on the north side of the site,

expected to occur during this upcoming weekend.

East Front Extension (EFE) (Inside the Capitol)
•  Crews continue to erect structural steel inside the EFE and continue with demolition activities to clear the way for

elevator shafts, escalators, stairwells and new mechanical systems.
•  
•  Concrete placements will continue this week on both the north and south sides of the EFE for new air shaft walls.
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If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

Granite paving stones have now been installed over most of the northwest quadrant of the site.

A CVC crew places concrete in formwork for the tiered seating
structure on the lower level of the Congressional Auditorium.

•  Crews will continue to demolish
the Gallery-level floor slab where
the ramp existed between the
House and Senate sides.

• Milestone (from last week’s summary):
New structural steel now supports
much of the EFE in the location of
the CVC/Capitol transition zone
and all of the original concrete
columns in this zone (built during
the 1958-62 extension of the East
Front) have been removed clearing
the way for visitors to flow easily
from the CVC into the Capitol at the
Crypt level.

Truck Tunnel Construction
•  All concrete placements have been

completed for the truck tunnel.
•  Crews continue to backfill the area

above the tunnel and have begun restoring areas along Northwest Drive.
•  Crews will continue restoring the sidewalks along Northwest Drive.

Library of Congress (LOC) Tunnel
•  Crews will continue to place concrete (more than 60 percent complete), install waterproofing and assemble formwork

for the tunnel walls along the western half of the LOC tunnel within the CVC site.  The concrete slab below First Street
SE has been placed.

Next Week – 10/25/04 – 10/29/04
East Front Plaza Work
•  Workers will continue placing the granite paving stones on

the CVC roof deck.
•  Workers will continue to install utilities, build mechanical

spaces, erect formwork and place concrete for the upper
level floor slabs in the northeast quadrant.

•  Steel crews may complete installation of the roof decking
sheets for the northeast quadrant of the CVC roof deck.

East Front Extension
•  Steel crews will continue to erect steel within the East Front

concrete structure. Demolition of structural elements will continue on all levels within the East Front Extension and in
the Carriageway below the East Front portico.

Truck Tunnel Construction
•  Crews will continue to backfill above the tunnel roof along Northwest Drive and where the tunnel passes below the

Senate Plaza and at its connection point with the CVC near the Senate Steps.  Restoration of portions of Northwest
Drive and sidewalks will continue.

Library of Congress (LOC) Tunnel
•  Formwork assembly, concrete placements and waterproofing will continue in various zones along the LOC tunnel

route Pedestrian access will continue along the east side of the work zone on First St. SE.  Existing traffic patterns
will continue.


